Thomas W. Pyle MS Addition -- No. 016505

Category MCPS Date Last Modified May 19, 2006
Agengy Public Schools Previous PDF Page Number 21-26 (01 App)
Planning Area Bethesda-Chevy Chase Required Adequate Public Facility NO

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

_ Thru Est. Total Beyond |

Cost Element Total FY05 FY06 6 Years FY07 FY08 FY0S FY10 FY11 FY12 6 Years
Planning, Design -

and Supervision 669 130 0l 539 323 | 216 0 0 0 0 0
Land

Site Improvements ) o

and Utilities 885 0 0 885 0 885 0 0 0 0 0
Construction 5932 0 0 5,932 0 3,359 2,573 0 0 0 0
Other 325 0 0 325 0 175 150 0 0] 0 0
Total 7,811 130 0 7,681 323 4,635 2,723 0 0 0 0

FUNDING SCHEDULE ($000

Schools Impact

Tax 2900, 0 0 2,900 0 1,900 1,000 0 0 0 0
G.O. Bonds 4,911 130 0 4,781 323 2,735 1,723 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance , 104 0 0 26 26 26 26 0
Energy 1 28 0 0 7 7 7 7] 0]
Net Impact ] 132 0 0 33 33 33| 33 0
DESCRIPTION

Enrollment projections for Thomas W. Pyle Middle School reflect a need for a six-classroom addition. Enroliments have been monitored annually to confirm
the need for an addition. Thomas Pyle Middle School has a program capacity for 1,138 students. Enroliments are expected to reach 1,269 by September

2007. A feasibility study was completed in FY 2000.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. The Board of Education, in the FY 2005-2010 CIP,
requested an FY 2005 appropriation to begin planning this project earlier, should funds become available to accelerate the completion date of this project.
Due to fiscal constraints, the County Council shifted the planning funds in FY 2005 to FY. 2006; however, this shift in funds does not change the completion
date of the project. During the budget process for the amendments to the FY 2005-2010 CIP, the County Council shifted the planning funds in FY 2006 to
FY 2007 for the planning of this addition project. The shift in expenditures will not change the completion date of this project. Due to rising construction
costs, the expenditures for this project have been increased. An FY 2007 appropriation was approved for planning funds. An FY 2008 appropriation will be

requested for construction funds. The addition is scheduled to be completed August 2008.

Capacity
Program Capacity After Project: 1,341
Teaching Stations Added: 9

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCCP
Date First Appropriation FY01 ($000) || Department of Environment Protection
Initial Cost Estimate 0| Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0] Fire Marshall
Last FY's Cost Estimate 8388 Department of Transportatioan
Present Cost Estimate 7,811 ]| |nspections
o Sediment Control
Appropriation Request FYO7 539
Agpropriation Req. Est. FY08 7,142 Stormwater'Management
Supplemental WSSC Permits _ '
Appropriation Request FY06 0 || MCPS asserts that this project
Transfer 0| conforms to the requirements of
B relevant local plans, as required
Cumulative Appropriation 130 || by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances B 120 |
| Unencumbered Balance 10
“Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0




